



2026 Kanaloa Painting Schedule

SET UP + BUILDING 1:	MARCH 30 TH – APRIL 11 TH
BUILDING 2:	APRIL 10 TH – APRIL 21 ST
BUILDING 3:	APRIL 20 TH – APRIL 30 TH
BUILDING 4:	APRIL 29TH – MAY 14TH
BUILDING 5:	MAY 13 TH – MAY 23 RD
BUILDING 6:	MAY 22 ND – JUNE 2 ND
BUILDING 7:	JUNE 1 ST – JUNE 12 TH
BUILDING 8:	JUNE 11TH – JUNE 26TH
BUILDING 9:	JUNE 25 TH – JULY 7 TH
BUILDING 10:	JULY 6 TH – JULY 16 TH
BUILDING 11:	JULY 15 TH – JULY 25 TH
BUILDING 12:	JULY 24TH – AUGUST 8TH
MAIN OFFICE:	AUGUST 7 TH – AUGUST 18 TH
CLEAN UP:	AUGUST 19 TH
OFF SITE:	AUGUST 20 TH – AUGUST 23 RD
TOUCH UP:	AUGUST 24 TH – AUGUST 31 ST

NOTES: Touch up as needed only minimal man power and disturbance during touch-up dates.

Please notice dates overlap to improve efficiency.

Dates need to be flexible within 3 working days.

Large storm and pandemic related issues have not been accounted for.