
= Demo, grade, pave and stipe = Asphalt curing duration before being able to utilize paved area

SECTION BUILDINGS
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

1 12, 13, 14, 15, 16, 17, 18, 19, 20
2 21, 22, 23, 24, 25
3 8, 9, 10, 11
4 29, 30, 31, 32 +3304 -3002
5 33. 34. 35 + 3002 -3304
6 26, 27, 28
7 4, 5, 6, 7
8 Main Road at Quiet/ Main Pool
9 1, 2, 3

10 35, 36, 37 -Main Entry

SECTION BUILDINGS 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
1 12, 13, 14, 15, 16, 17, 18, 19, 20
2 21, 22, 23, 24, 25
3 8, 9, 10, 11 -Main Road 
4 29, 30, 31, 32 +3304 -3002
5 33. 34. 35 + 3002 -3304
6 26, 27, 28
7 4, 5, 6, 7
8 Main Road at Quiet/ Main Pool
9 1, 2, 3

10 35, 36, 37 -Main Entry

SECTION BUILDINGS 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
1 12, 13, 14, 15, 16, 17, 18, 19, 20
2 21, 22, 23, 24, 25
3 8, 9, 10, 11
4 29, 30, 31, 32 +3304 -3002
5 33. 34. 35 + 3002 -3304
6 26, 27, 28
7 4, 5, 6, 7
8 Main Road at Quiet/ Main Pool
9 1, 2, 3

10 35, 36, 37 -Main Entry
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KANALOA AT KONA - ASPHALT REPLACEMENT SCHEDULE - 2024 


